Court Tower Project Budget

Percent of Total  Expenditures  Percent Expended

Budget Budget (As of April 30, 2010) to Date
Architectural / Engineering $24,984,888 7% $19,555,464 78%
Project Management $8,581,039 3% $5,397,355 63%
Construction $257,798,995 76% $69,749,507 27%
AR DS, EELTD & $23,180,470 7% $186,475 1%

Telecom Infrastructure

Project Insurance $8,493,967 2% $8,368,594 99%
Contingency $11,551,012 3% $0 0%
(Materials Testing, il Printing, Plan i mipotthlggs'; $5,768,582 2% $3|028|054 52%

Costs)

$340,358,953 $106,285,450
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